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Total % Total $ Total $ Total $ Variance:
Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %
Proposal 10 66.7% $ 1,154,149.27 V/ 7 7 453 83 18.3%
Canceled or on Hold 0 0% $ = / % 0 0 0.0%
Active 4 26.7% $ 266,148.67 | $ 259,778.21 280 280 100.0%
Complete 1 6.7% $ 65,127.58 | $ 65,127.58 | $ 45,161.20 | $ 0 0 0.0%
Total 15 100.0% $ 1,485,425.52 | $ 324,905.79 | $ 45,161.20 | $ 733 363 49.5%
$ Quote $ PO $ Invoice Total IPT Start End Sched. % Actual %

Proposal Pipeline Count PIJ Count Amount Amount Amount Seats SEEENS Date Date Complete Complete  Status Comments

Proposal

ADOT 1 1 $ 91,145.79 [ Agency Approvals/AZNet Engineering - E911 Solution

DES 3 0 $ - AZNet Requirements/Scope - Move,CC Monitoring, Workforce Manage
DPS 1 1 $ 389,834.52 Agency P1J Approval-Scope/pricing revision Encanto Nortel upgrade an
Corrections 3 0 $ - AZNet Requirements - Perryville, Yuma and Tucson expansion projectd
ASDB 1 1 $ 50,140.64 Agency Approvals - Voice Replacement.24th Ave Co-Op

ASRS 1 1 $ 6230832 1] 1 JhZNet ScopelRequirements - (2) SoWs presented - Avaya Bnhanceme
[ 10 4 $ _ 1154,149.27 B Wik i it ks i, i i
Canceled and Projects on Hold

Total | [ |

$ Quote $ PO Job Change Total IPT  Actual Start  Sched. Sched. % Actual %

Projects Count PIJ # Amount Amount Orders Seats Seats Date End Date = Complete Complete  Status Comments

Active

AHCCCS Remote Office 1 HCO08006 | $ 58,072.81 | $ 51,702.35 0 0 01/22/08 06/13/08 O Remote Office Connectivity-Phase 1-(3) Pilot sites Phase 2-(7) add'l sif
ASDB. PDSD Greenfield 1 SD08001 | $ 119,320.47 | $ 119,32047 | $ 20,477.56 80 80 02/20/08 06/06/08 Q Greenfield Expansion - IPT (JCO=Equipment ATA devices/strobes)
DOR. Datacenter 1 RVO07001 | $ 36,394.31 | $ 36,394.31 0 0 07/11/08 10/31/08 . DOR Datacenter redundant transport,scalable bandwidth. Original SoW
DPS. TN Crime Lab 1 PS08011 | $ 52,361.08 | $ 52,361.08 200 200 06/03/08 07/24/08 O Greenfield Site Expansion - Voice and Data-Nortel IP/Agents
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$ Quote $ PO $ Invoice Total IPT Sched. Actual Sched. % Actual %

Complete

Equipment/AssetTracking | 7

Kk S BNk i i // 1000% [ ATY09Equipmentand Labor Spend (non-DMT)

Amount Amount Amount Seats Seats End Date End Date  Complete Complete  Status Comments

ADOA.GSD 1

| ADGSD | $

Fotal 1

06/30/08 07/22/08 100.0% 100.0% MAG2 connectivity for (34) Badge Readers: Project will be completed vij
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